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2.1 ABSTRACT

June 1991 marked the elghteenth month of full- scale earthmoving act1v1t1es All soil

continued. Council approvals for the Special Case Designs, Revegetation guidelines, and
authorization for the North & South Paguate revegetation work packages were received in

June and have been submitted to the BIA-Contracting Officer. Landmark/Weston services
have been phased out and their activities absorbed by the RPM Office. The 2nd Quarter,
Project Fiscal Year-1991 Financial Report was being prepared for submittal to BIA.
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2.2 PROGRESS MAPS

The attached progess maps indicate the percentages of
completion where work is being performed.

e am ms

% Completed on any individual work item can be found

in the Tracking summary.
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2.3 CONSTRUCTION PHOTOS

FIGURE 1: Laguna Consiruction Company Administrative
Staff: Gloria Vigil, Marcene Fernando,
Tina Cheromiah, and Camille Whitmore.

P - e,
nt e FE 2

FIGURE 2: Trucks placing topsoil in South Paguate area
SP-WO-04.
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2.3 CONSTRUCTION PHOTOS
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apsoil in South Paguats rea

FIGURE 4: Dozers spreading topsoil cover on slopes <
SP-WO-M4,
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FIGURE §: First dozer cut on extreme top of Jackpile
waste dump JP-WS-19,

FIGURE 6: Dozer sloping on JP-WO-66 & JP-WS-19 area
of the North Jackpile.
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2.4 MILESTONES

- POL Council approved Special Case designs, revegetation
guidelines, and revegetation work packages for the Fall,
1991; these items have been submitted to the BIA
Contracting Officer for signature;

- Landmark/Weston (Engineering/Consulting Services) have
been phased out;

- Radiation Safety training was provided to all Project
personnel;

- Volume checks between the Laguna Construction Company

field survey & the Tom Mann aerial surveys were done;

ONFIDENTIAL . POL-EPA01-0003327
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3.0 ACTION ITEMS

3.1 POL/RPM

1) Submit 2nd Quarter, 1991 Project Financial report;

O

2) Complete review of Project Management Plan
revisions;

3) Continue 3rd Year Operating Plan process;

3.2 BUREAU OF INDIAN AFFAIRS

ONFIDENTIAL

1) Complete Project Management Plan revisions;

2) Complete approvals on Special Case and Revegetation
guidelines;

3.3 TECHNICAL SUBCONTRACTING SERVICES

1) Assagai report on Water Analyses (pending
completion of lab work);

2) Eberline Radiological services (as needed);

3) Qualimetrics, Inc. (new weather recorder delivery);

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule (as needed)

2) Request work package closeouts/inspection (as
needed);

3) 3rd Year Operating Plan submittals to RPM Office;
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name

Four (4) Week Lookahead

Responsible : LcC
As-of Date : 5-Jul-91 9:00am Schedule File : C:\TL3\DATA\JUN91LKK

91

Jun Jul Aug Sep
Task Name 3 10 17 24 1 8 15 22 29 5 12 19 26 3

2S2J01-dewater Jackp 41—

285J00-fencing

—  2E3509B-sS0il to WO-04 ——

2E3S08A-soil to WM-12 . . .

2E3S07-soil SP-D7

—  2E3508B-s0il WO-13/10 . . .

! 2E3S19-s0il PS-02

2E3N0O8=-so0il to DI . .
2E2J24~slope WO-66

2E2J23-slope WS-19C . . .

2E3S09B-soil D9 . . .

2E2S03C-0P=-34 fill . . .

NN Detail Task

Summary Task

ol (Started) = (Started)
MR (Slack) ===— (Slack)
------------------ Scale: 1 day per character

TIME LINE Gantt Chart Report, Strip 1
CONFIDENTIAL

A Milestone
»»» Conflict
..l pesource delay
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mes The scrapers will continue with final backfill 1g1;1 the bottom of SP—OP—34 Dozers
continue sloping work in the North Jackpile side of the Project. Dewatering of the

J ackplle Pit w111 contmue for dust control. Fencmg work is nearmg completlon on the

backfﬂlmg in the Jackpile area, and revegetation work in the fall

ONFIDENTIAL ) POL-EPA01-0003331
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5.1 TRACKING SUMMARY

Cash ﬂows contmue to track as planned Savmgs sharmg on work packages completed

o the 1st Ope AQ] Ompan
Phasmg out of Landmark/ Weston wﬂl show up in cost reductlons begmmng with this
Report.
CONFIDENTIAL - POL-EPA01-0003332



PY90 PROJECT TO DATE TRACKING
PY91
INTERIM
MOBILIZATION JUNE, 1991
% OF |REPORTED| ESTIMATED
TOTAL COST PTD PTD ACTUAL PTD ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS iR NO.. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT [COMPLETE | AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $304,998.00 $168,066.94 $0 00 $168,066.94 $111,680.34 5504 6694 $51,966.83
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 004 00| $0.00
1P POL MANAGEMENT TASK TOTAL $304,998.00 $168,066.94 $0.00 $168,066.94 $111,680.34 550 86% $51,966.83
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $855,821.10 $706,149 57 $0.00 $706,149.57 $53,874.45 83%) B83%) $1,867.18
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103%) 103% $0.00
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% .0 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $1.055,840.00 $911,266.00 $0.00 $911,266.00 $53,874.45 86% 86%) $1,867.18
1 MANAGEMENT TOTAL | $1,360,838.00 $1,079,332.94 $0.00 | $1,079,332 94 $165,554.79 79%) 83Y $53,834.01
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $810,300.00 $811,000.40 $0.00 $811,000.40 $0.00 100% 100%] $0.00
2L2 LCC START-UP COSTS CA TOTAL $6586,100.00 $491,501.20 $0.00 $491,501.20 $36,789.00 84% 84%) $552.00
| 2L LCC ADMINISTRATION TASK TOTAL | $1,396,400.00 $1,302,501,60 $0.00 { $1,302,501.60 $36,789.00 93% 100%) $552.00
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50 52 $440.026.05 $0.00 999 9994 $0.00
2M2 LAND SURVEY CA TOTAL. $384,150.00 $215,578.64 $4,272.26 $211,306.38 $182,364.07 56 73%)| $93,865.58
2M3 LCC TRAINING CA TOTAL $271,628.00 $161,956.48 $3,6835.60 $158,320.86 $73,505.04 60 9% 589% ($1,903.69)
2M MOBILIZATION TASK TOTAL | $1,100,395,00 $817.611.67 $7.958.38 | $809,653,29 $255,869.11 74 80%] $91,961.89
2E1 BACKFILLING CATOTAL | $6,625,200.99 $4,293,250.12 $893,241.10 | $3,400,009.02 $2,378,838.87 65% 64% $1,342,744.07
2E2 DUMP SLOPING CATOTAL | $4,046,982.49 $2,339,337.31 $459,016.84 | $1,879,420.47 $1,707,645.18 58% 6094 $923,844.08
2E3 COVER PLACEMENT CATOTAL | $3,510,960.13 $1,887,376.49 $289,656.54 | $1,597,719 95 $1,623,583.64 54% 61% $893,368.62
2E4 CONTAMINATED SOIL CA TOTAL $371,569.00 $314,942.47 $69,480.91 $245,461.56 $56,626.53 85% 71%) $23,490.05
2E5 HIGHWALL CA TOTAL $152,516.00 $59,327.23 $190.14 $59,137.09 $234,417.77 39% 40%) $4,280.46
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E EARTHWORK TASK TOTAL | $14,707,228.61 $8,894,233.62 | $1,712,485,53 | $7,181,748.09 $6,001,111.99 60%) 62% $3,187,727.27
281 UG ENTRIES ABANDON CA TOTAL $67,542.00 $12,558.98 $68.18 $12,490.80 $54,983.02 19%) 37% $34,104.74
282 PIT WATER CATOTAL $416,990.00 $404,908.13 $97,113.26 $307,794.88 $12,081.87 97 % 769% $13,117.16
283 8S DEMOLITION CA TOTAL $175,829.00 $138,066.69 $3,659.79 $134,406.90 $37,762.31 79%)| 8294 $11,608.75
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
285 PERMANENT STRUCTURES CA TOTAL $151,565.00 $127,655.20 $1,725.04 $125,930.16 $23,909.80 849% 84% $1,648.14
28 STRUCTURES TASK TOTAL $811,926.00 $683,189.00 $102,566.26 $580,622.74 $128,737.00 8494 77%), $60,478.79
2R1 SEEDING CA SUBTOTAL $54,917.00 $31,304.00 $0.00 $31,304.00 $23,613.00 57%)| 100%)| $23,613.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2R REVEGETATION TASK TOTAL $54,917.00 $31,304.00 $0.00 $31,304,00 $23,613.00 57%| 100%; " $23,613,00
2 CONSTRUCTION TOTAL | $18,070,866.61 || $11,728,839.89 | $1,823,010.17 | $9,905,829.72 $6,446,120.10 659 67% $3,364,332.96
[ JACKPILE PROJECT SUMMARY l
MANAGEMENT TOTAL | $1,360,838.00 $1 079,332.94 N/A ] $1,079,332.94 } $165,554. ,834.01
QONFIDENT[IAL CONSTRUCTION TOTAL | $18.070,866.61 H $11,728,839.89 { $1,823,010.17 | $9,905,829.72 || $6.4d6,120.PQL_EPAO1 —0%333,332.96




DETAIL FOR PTD

JUNE, 1891

TOTALCOST H' -« PID ACTUAL " | TACTUAL - .| ESTIMATE}

wua' K E"Ac' KAGE DE&E' ’19116»1 1" ESTIMATE .|| ACTUAL COST } EQINRCREDIT | * CASH FLOW . || cosT ESTIM, Axg- SPENT -

L T 'GRAND TOTAL [$19,431,704.61 [[ $12,808,172.83 | $1,823,010,17 [ $10,985,162.66 || $6.611,674.80 | "66% .~ ° 60%] .7 $3412,16696 ]

CONFIDENTIAL ' : POL-EPA01-0003334



------'--L--g-—-—-—-—-—-—-—-f'

JACKPILE
PY80 PROJECT TO DATE: SUMMARY 1
PY®91
INTERIM
MOBILIZATION JUNE, 1991
. ) ‘ ‘ ) " } TOTAL PTD T
- - : : . | AGTUALCOST | ACTUAL COST, | . ACTUALCOST TOTAL COST
WBSIDNG. . . |WORKPACKAGE DESCRIPTION - - | . PYeo ] PYS1 | . PYSOAPY®! . ESTIMATE
IMGMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $85,807.08 $82,459.86 $168,066.94 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $1,0068,6814.00
1P - POL MANAGEMENT TASK TOTAL $85,607.08 " $82,459.86 | . $168,066.94 §1,911,612.00
1C1 CONSTRUCTION-MANAGEMENT CATOTAL $444,897.02 $261,252.55 $706,149.57 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $205,116.43 $200,018.90
1C3 |[CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $2,500,000.00
ic CONSTRUCTION MANAGEMENT TASKTOTAL | $650,013.45]  $261,25255| - . $911,266.00 $3.905,840.00
1 MANAGEMENT TOTAL | $735,620.53 $343,712.41 $1:079,332.94 | —$5;817,452.00
CONST CA SUMRY
\ 211 LCC COSTS CA TOTAL $820,363.40 ' ($9,363.00) $811,000.40 $810,300.00
212 LCC START-UPCOSTSCATOTAL |  $382790.20 |  $108,711.00 |  $491,501.20 $888,100.00
"BBC T TCC ADMINISTRATION TASK TOTAL | $1,203,153.60 | -~ $09,348.00 | - . $1,302,501.60 $7,808 400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $440,076.57 $461,363.00
2M2 LAND SURVEY CATOTAL $131,705.71 $83,872.93 $215,578.64 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $26,494.96 $161,956.46 $486,228.00
[zu B ) MOBILIZATION TASK TOTAL | $601,607.50 | $126034.17 | . .. $817.611.67 $1,490,464.00
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,188,408.52 $4,293,250.12 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $902,585.91 $2,339,337.31 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $1,887,182.42 $1,887,376.49 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $197,620.41 $314,942.47 $323,6837.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $0.00
2E:- ) : - EARTHWORK TASK TOTAL |~ $4,717,430.40 $4,176,803.22 .$8,804,233.62 | ' $33,749,928.00
28t UG ENTRIES ABANDON CA TOTAL $12,300.80 $258.18 $12,558.98 $128,147.00
282 PIT WATER CA TOTAL $388,455.50 $16,452.63 $404,908.13 $416,990.00
283 SS DEMOLITION CA TOTAL $137,000.53 $1,057.16 $138,066.69 $175,829.00
284 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $55,338.24 $127,855.20 $278,783.00
N : STRUCTURES TASK TOTAL | - $810,082.79 | §73,10621 | .- $683,189.00 | - $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $0.00 $31,304.00 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00
2R - T - REVEGETATION TABK TQTAL | $31,304.00 T 8000 - $31.304.00 | $1,738,800.00 |
CONSTRUCTION TOTAL $7.253,668.29 $4,475,171.60 $11,728,839.89 $45,303,305.00

2
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JACKPILE PROJECT SUMMARY S i
[ 1 MANAGEMENT TOTAL $735,620.53 $343,712.41 $1,079,332.94 $5.,817,452.00
| 2 CONSTRUCTION TOTAL | $7,253,668.29 |  $4,475,171.60 $11,728,839.80 |  $45,303,305.00
[ GRAND TOTAL | $7,089.288.82 | $4,818,884.01 | -~ §12,808,172.83 |  $51,120,757.00 |

CONFIDENTIAL POL-EPA01-0003336



JACKPRILE
LS I =g AN
PY90 PROJECT TO DATE: SUMMARY 2
PY91 (ACTUALS INCLUDED IN PY91)
INTERIM
MOBILIZATION
YTO YTD ACTUAL YTD ACTUAL
WBS ID NO, WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
GMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $82,459.86 $0.00 $82,459.86
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P POL MANAGEMENT TASK TOTAL $82,450.86 $0.00 $82,459.86
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $261,252.55 $0.00 $261,252.55
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $261,252.55 $0.00 $261,252.56
1 MANAGEMENT TOTAL $343,712.41 $0.00 $343,712.41
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $0.00 $0.00 $0.00
2L2 LCC START-UP COSTS CATOTAL $108,711.00 $0.00 $108,711.00
2L ) LCC ADMINISTRATION TASK TOTAL $108,711.00 $0.00 $108,711.00
2M1 MOBILIZATION CA TOTAL $14,115.43 $28.62 $14,086.81
2M2 LAND SURVEY CA TOTAL $77,428.05 $1,008.86 $76,419.19
2M3 LCC TRAINING CA TOTAL $18,740.20 $0.00 $18,740.20
2M MOBILIZATION TASK TOTAL $110,283.68 $1,037.48 $109,246.20
2E1 BACKFILLING CA TOTAL $1,011,740.32 $122,412.69 $889,327.63
2E2 DUMP SLOPING CA TOTAL $834,078.00 $114,870.23 $719,107.77
2E3 COVER PLACEMENT CA TOTAL $1,551,357.36 $215,485.57 $1,335,871.79
2E4 CONTAMINATED SOIL CA TOTAL $193,356.37 $41,501.37 $151,855.00
2E5 HIGHWALL CA TOTAL $1,005.96 $190.14 $815.82
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $3,501,538.01 $494,560.00 $3,096,978.01
281 UG ENTRIES ABANDON CA TOTAL $258.18 $58.18 $200.00
282 PIT WATER CA TOTAL $14,046.55 $567.20 $13,479.35
283 SS DEMOLITION CA TOTAL $1,057.16 $0.00 $1,067.16
284 S§S DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $47,838.86 $655.67 $47,283.19
2s STRUGTURES TASK TOTAL $83,200.75 $1,181.05 $62,019.70
2R1 SEEDING CA SUBTOTAL $0.00 $0.00 $0.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $0.00 . $0.00 $0.00
2 CONSTRUCTION TOTAL $3,873,733.44 $496,778.53 $3,376,954.91

CONFIDENTIAL POL-EPA01-0003337



DETAIL FOR PY91

JUNE, 1991
: . : - PYO) ACTYAL ABTUAL
WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST {1 EQUIP CREDIT CASH FLOW
JACKPILE PROJECT SUMMARY . . )
I 1 MANAGEMENT TOTAL $343,712.41 N/A $343,712.41
2 CONSTRUCTION TOTAL | $3,873,733.44 $496,778.63 $3,376,954.91
[ ‘ GRAND TOTAL| ~ $4.217,245.85 |  $49677853]  $3720.667.32 |

CONFIDENTIAL

POL-EPA01-0003338



DETAIL FOR PTD
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Hma v e R

JUNE, 1991
‘ . o ‘ % OF |REPORTED| ESTIMATED
TOTALCOST - PTE ACTUAL ACTUAL —REMAINING — ESTIMATE % VARIANGE:
WBS ID NO. WORK PACKAGE DESCRIPTION | ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 7% 100% $0.00
1P1LOTA PROJECT MANAGEMENT - PY91 $194,139.00 $82,450.86 $0.00 $82,459.86 $111,679.14 429 58%) $51,066.83
PHO018 00 $0.00 $0.00- 100 00 0 0% $0.00
1P1LO1C $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
L 1P1 ] POL MANAGEMENT CA TOTAL | $304,908.00 [  $168,066.94 | $0.00 | $188,068.84 [|  $111,680.34 | 559 66% $51,966.83 |
—{~E
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 $0.00 $0.00 [ 0 $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
[ 1P2 | ENGINEERING CA TOTAL | $0.00 || $0.00 | $0.00 | $0.00 [] $0.00 | 0| (X $0.00 |
1P I POL MANAGEMENT TASKTOTAL |  $304,008.00 ||  $168,066.94 | $0.00 |  $163,086.84 [|  $111,680.34 | 55%] 669 $51,966.83 |
CNIG . ‘
1C1L01 ENGINEERING SERVICES CONTRACT - PY80 $434,040.00 $394,156.74 $0.00 |  $304,156.74 $0.00 91 1 $0.00
1CHLOTA ENGINEERING SERVICES CONTRACT —PY81 | $204,842.00 $165,601.50 $0.00 | $165,601.58 $39,240.41 81% 90% $20,840:23
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 o 0 $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY90 $106,654.10 $50,740.28 $0.00 $50,740.28 $0.00 4894 1009 $0.00
1C1L05A ENVIRONMENTAL MONITORING: PY91 $110,285.00 $95,850.96 $0.00 $95,650.96 $14,634.04 87% 74 ($18.973.05)
| 1C1 |  CONSTRUCTION MANAGEMENT CATOTAL |  $855821.10 [[  $706,149.57 | $0.00 |  $708,149.57 || $53,874.45 | 83%] 83%( $1,867.18 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 [  $115,776.00 $0.00 100 100%] $0.00
1C2L02 COMPLETE 1889 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100 100% $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78.288.90 $83,949.08 $0.00 $83,849.08 $0.00 107% 100%) $0.00
[ 102 | . INTERIM CMC CATOTAL ]  $200,018.80 [  $205,116.43 | $0.00 | $205,116.43 | $0.00 | 103%){ 103%| $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT ) $0.00 || $0.00 | $0.00 | $0.00 [[ $0.00 | 0% 0% $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 || $0.00 | $0.00 | $0.00 |} $0.00 | 0% 0 $0.00 |
1C3 [O-OP AGREEMENT CONTINGENCY CA TOTAL | $0.00 || $0.00 | $0.00 | $0.00 |[ $0.00 | 0w 09| $0.00 |

CONFIDENTIAL"muchONMANAGEMEN'rTAsKTOTAL| $1,055,840.00 || 911,266.00 | $0.00 | $911,266.00 || ssaauDOL EPA01 0003340"—_]




NET
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JUNE, 1991
- ; ] %OF [REPORTED] ESTIMATED
L . TOTALCOST || . 'PTD ACTUAL ACTUAL REMAINING |ESTIMATE] % VARIANCE -
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL 0OST | EQUIP CREDIT | CASH FLOW |{|COSTESTIMATE| SPENT | COMPLETE{ AT COMPLETION
[ 17 MANAGEMENT TOTAL | $1,860,838.00 [| $1,078,332.04 | _ $0.00 | $1,079,332.94 ||  $165,554.79 | TN . gauf "~ $53,834.01 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) ] $810,300.00 [  $811,000.40 | $0.00 | $811,000.40 [| $0.00 | 1009 100%] $0.00 |
2L1L02 DELETED 1980 (LCC MARGIN) T $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | [z 0% NIA |
[ 2L1 | LCCCOSTSCATOTAL |  $810,300.00 [|  $811,000.40 | $0.00 |  $811,000.40 [ $0.00 | 1009 100%] $0.00 |
2L2L01 COMPLETE 1990 (LCC MOB. G&A) $118,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75% 100%] $0.00
212102 LCC INSURANCE: INTERIM - PY80 $145.500.00 $117,390.20 $0.00 | $117,390.20 $0.00 81%) 100%] $0.00
2L2L02A LCC INSURANCE: INTERIM - PY91 $145,500.00 $108,711.00 $0.00 | $108,711.00 $36,789.00 75% 75%) $552.00
2(2L03 COMPLETE 1980 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 100%) 100%] $0.00
[ 212 |- “LCC START-UP COSTSCATOTAL | $586,100.00 [[  $491,501.20 | $0.00 | $491,501.20 || $36,789.00 | 84%] 84%] $552.00 |
[2C |- LCC ADMINISTRATION TASK TOTAL { $1,396,400.00 [| $1,302,501.60 | $0.00 | $1,302,501.60 || $36.789.00 | 93] 100%] $552.00 |
|[MOBILIZATION -
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,034.04 $0.00 $61,934.04 $0.00 97% 100%) $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%) 100%) $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 | $113,889.98 $0.00 117%) 100%] $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 | $190,603.34 $0.00 99%) 100%) $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51%) 100%) $0.00
[ 2M1 | MOBILIZATION CATOTAL | $444,617.00 [|  $440,076.57 | $50.52 | $440,026.05 || $0.00 | 99%] 99%] $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,650.04 | $129,155.67 $0.00 1129 100%) $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $83,872.93 $1,722.22 $82,150.71 $182,364.07 329 50%] $93,865.58
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[ M2 [ - LAND SURVEYCATOTAL | $384,150.00 ||  $215,578.64 | $4.272.26 |  $211,306.38 ||  $182,364.07 | 56%] 73% $93,865.58 |
[ TRAINING . -~ .
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PY20 $171,628.00 $135,461.50 $3.635.60 | $131,825.90 $0.00 79%) 100%) $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK - PY91 $100,000.00 $26.494.96 $0.00 $26,494.96 $73,505.04 269 26%) ($1,803.69)
[ 2M3 | . LCCTRAINING CATOTAL]  $271,628.00 ]|  $161,956.46 | $3,635.60 | $158,320.86 || $73,505.04 | 60%4] 58%] ($1,903.69)]
[om - — 1 MOBILIZATION TASKTOTAL | $1.100,39500 || $81761167 | $7,958.38 | 380965320 [1 T $255860.11 | 7% o 80% $91.06189]
[BACKFILLING .| : '
PLET! , . 7,120. . X 4,936.4. 3 .8 84.42)
CONFIDENTIAL E 1990 (NP HAUL ROADS) | se035200]] 88 86|  $12,184.44| 7. 2 [ ($26.768 POL-EPA01-0003341 )]



DETAIL FOR PTD

JUNE, 1991
%OF |REPORTED] ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE } AT COMPLETION |

~ [2EINOZ HAUL TO NP PIT. NP=PS=17 $1.838,682.00 || $1,125,795:87 |  $288214.26 | $837,581.61 $712,886.13 6199 T00% $512,804.39"
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $928,227.81 |  $222,620.62 |  $705,607.19 $384,912.19 71% 100%) $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $188,356.58 $30,389.74 | $157,966.84 $224,766.42 46%) 100%] $120,000.00
2E1N0S COMPLETED 1990 (NP-PS-15) $408,830.00 $210,495.74 $33,927.65 |  $176,568.09 $198,334.26 519 100%) $105,600.00
2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39.889.15 | $170,959.43 $46,910.42 82 100%) $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $1.616.723.00 || $1.069.376.57 |  $213,963.50 | $855,412.08 $547,346.43 66%| 100%) $291,200.00
— [ZETNUB [NOWORKPACKAGE ASSIGNED THISWBS# $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00

~ [2EIN0®___ |NOWORKPACKAGEASSIGNEDTHISWBS# |  $000|[ $0.00|  $0.00 $0.00 $000] 0% 0% 3000
2EIN10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $62,462.80 $9,653.05 $52,809.75 $39,604.20 61%) 100%) $21,193.25
2E1IN11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,489.50 ($1,403.64) 101% 100%) ($14.403.50)
2E1IN12 COMPLETE 1990 (NP-WS~19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33%) 100%) $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4.081,562.13 |  $868,913.64 | $3.212,648.49 [| $2,226,663.87 65%] 64%  $1,326,686.04
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47%) 85%) $23,472.71
T |2E1503 -P5-02 A $46,888.00 $46,888.00 $0.00 [ $46,888.00 $0.00 | 100%) $0.00
SP BACKFILLING BUBTOTAL |  $208,202.99 $208,793.74 $23,736.42 | $185,057.32 $46,297.25 100%] 96%] $16,058.03
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $2,894.25 $591.04 $2,303.21 $105,877.75 3% 0% $0.00
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E1J05 HAUL JP=-PS-26 TO JP=-0OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% LY $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0%| 0% $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 09| 0% $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E1J12 HAUL JP-WO-71TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 0%) $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
JP BACKFILLING SUBTOTAL | $108.772.00 $2,894.25 $591.04 $2,303.21 $105,877.75 3% 0% $0.00

I 2E1 | BACKFILLING CATOTAL | $6.625,200.99 || $4,293,250.12 | $893,241.10 | $3,400,009.02 [|  $2,378,838.87 | 65%) 64 $1,342,744.07 |

DUMP SLOPING

2E2N01 DELETED 1990 (NP-WO-01) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)[  $195,272.00 $12,330.04 $2,255.93 $10,074.11 $182,841.96 6%) 100%) $140,676.89
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $15,851.29 $2,797.89 $13,053.40 $9,724.71 629 100% $6,691.60
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16.704.49 $4,847.79 81% 100%] $0.00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 294 2% ($8.821.50)
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%j $0.00
2E2N07 REGRADE NP-DN-22 $13.811.49 $13,81149 $2,440.85 $11,370.64 ($0.00) 10094 100% ($475.15)
2E2Nog CUT NP-WM-12 SLOPES $14,262.00 $4,003.22 $907.31 $4,085.91 $9,268.78 35% 100%] $10,176.09
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65%) 100%] $0.00
NP DUMP SLOPING SUBTOTAL | $321,930.49 }83,282.12 $13,410.79 $69.871.33 $238,648.3 - = A 41793

CONFIDENTIALsizss 1990 (SP-WO-13A/WO-10) $156,202.00 364,795.69 $6.964.98 $57,830.71 w1,m.sPOL-EPA01 -000334255007
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JUNE, 1991
% OF | REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBSHB-NO- WORK-PACKAGE DESCRIPTION ESHMATE ACTUAL COST - EQUIP-CREDIT FLOW 1 COST ESTHIMATE [ SPENT [ COMPLETE - ATCOMPLETION
2E2502 CUT SP-WS-17 SLOPES $0.00 $0 00 $0.00 $0.00 $0.00 0%)| 0%, $0.00
2E2S03 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $973.586.58 $220,467.77 $753,118.81 $40,208.42 96%| 93%, ($7,195.17)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72%)| 100%) $0.00
2E2805 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880 00 $544,655.55 $123,410.45 $421,245.10 $150,224 45 78% 100% $80,000.00
2E2567 COMPLETED-1990(SP-WT—-03) $42.786:00 $30:433:21 $3,083.78 7,349:43 $12,352.79 719 1009 $0-00
2E2S08 DELETED 1990 (SP-WT-05) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E2S09 COMPLETE 1990 (SP~WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738 75 69% 100%) $0.00
2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0 00 0% 09%; $0.00
2E2811 COMPLETE 1990 (SP-WT-19A) $36,843.00 $23,369.65 $397.22 $22,972.43 $13,473.35 63% 100%x $0.00
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87%)| 1009%) $0.00
—2E28613—— | DELETED-1990{SP-WT-15A/15B) $06-00 $6-60 $0-00 $6-00 $0.00 0% 09 $0-00
2E2S14 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $34,710 00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70% 100% $0.00
2E2516 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 0% 004 $0 00
2E2817 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0% 0% $0.00 |
2E2518 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2519 COMPLETED 100{\(0!3 MISCELLANEQUS SLOPI $5.080 00 $3,690.12 $530.73 $a‘1':n_an $1.389.88 73! 10028, $0.00
SP DUMP SLOPING SUBTOTAL | $2,091,856.00 $1,750,022.30 $370,674.35 | $1,379,347.95 $341,833.70 84% 70% $120,804.83
2E2J01 CUT JP-WO-11 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J03 CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2J04 CUT JP-PS-22 SLOPES $0 00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0 00 $0.00 $0 00 0% 0% $0 00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0 00 0% 0% $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 09%) 0% $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0 00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0.00 09% 0% $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0% $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00 $0 00 $0.00 0% 0%, $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $332,862.30 $56,522 68 $276,339.62 $388,816.70 46% 959 $211,819.19
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $45,761.74 $8,560.86 $37,200.88 $111,379.26 299 100%y $72,260.12
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0 00 $0.00 $0.00 0% Q9% $0.00
2E2017 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J21 CUT JP-WS-19A SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 09| 0% $0.00
2E2J22 CUT JP-WS-19B SLOPES $395,761 00 $28,276.86 $4,899 46 $23,377.40 $367,484.14 7% 13% $215,934.85
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J24 CUT JP-WO-66 SLOPES $258,203.00 $54,762.06 $5,535.69 $49,226.37 $203,440.94 21%) 36%; $121,463.08
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0 00 0 0% $0.00
~ JP-WO-18/66B SLOPES $100,412.00 $44,369.93 $313.01 $44,056.92 $56,042~ 1 D ANA AF 114.08
CONFIDENTIALJP-WO 18/66C SLOPES $0.00 $0.00 $0 00 $0.00 POL EPA01 0003343$OOO
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TOTAL COST PTD ACTUAL AGCTUAL REMAINING | ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2J20 DELETED 1980 (JP~WO-03A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J30 DELETED 1880 (JP-WO=038) $0.00 $0.00 $0.00 $0.00 $0.00 | ]
2E2J31 DELETED 1990 (JP-WO-04A) $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E2J32 DELETED 1990 (JP-WO-04B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J34 DELETED 1990 (JP-WO-058) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP DUMP SLOPING SUBTOTAL | $1,633,196.00 $506,032.89 $75.831.70 | $430.201.10 ||  $1,127,163.11 3194 444 $654,791.32
|l 2€2 | DUMP SLOPING CA TOTAL | $4,046,082.49 || $2,339,337.31 | $450,916.84 | $1,879,420.47 [| $1,707,645.18 | 5894 609 $923.844.08 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3N02 HAUL SOIL FROM NP-5B-26 TO NP-D2 $177,823.00 $182,140.04 $4.026.76 |  $178,113.28 ($4.317.04) 10294 1009 ($15.616.28)
2E3N03 HAUL SOIL FROM NP-5§8-27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 094 0 $0.00
2E3NOS HAUL SOIL FROM NP-SB-27 TO NP-D8 $246,424.00 $194.07 $0.00 $1984.07 $246,229.93 09 0 $0.00
2E3N06 HAUL SOiL FROM NP-SB-81 TO NP-D9 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
—{2E3N07 | HAUL SO FROM SP-DN-81 TONP-D4 $148,246.00 $115,838:00 $14,065:03 | —$101,762:67 $33,408.00 789 100% $2.800.03
2E3N08 HAUL SOIL FROM SP-DN-81 TO NP-D1 $116,032.00 $105,927.15 $883.15 |  $105,244.00 $10,104.85 9194 100%) ($23.835.00)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $195,091.69 $36,680.72 |  $158,401.97 $7,064.31 9694 100% ($16,111.97)
<CSNTV AAULSVIL FROM SP=UN=0T TONF=UD mz,m.w I3135,000.89 333,0610.39 SHIY ,m.SO sal.Wl.l T 3% 100%, I, 17650
2E3N11 HAUL SOIL FROM SP-DN-81 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N12 DELETED 1990 (NP-WS-31) $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D8 $73,235.00 $26,023.87 $4,732.41 $21,201.46 $47.211.13 3894 100%) $51,943.54
—12E3N14 ISHALEBORROW TO NP-D4 $49,144.13 $49.144.13 $11,382.07 $37.762.06 $0-00 1009 100% $11:382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $96,846.30 $23,191.46 $73,754.84 $39,553.70 7194 1009 $62,745.16
2E3N18 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $70,842.60 $15,250.07 $55,683.53 $12,930.40 854 10099 $21,662.47
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $73,155.14 $15,645.08 $57.510.08 $7.906.86 90% 100%) $16,617.04
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%| $0.00
NP COVER PLACEMENT SUBTOTAL | $1,548,549.13 || $1,060,450.88 |  $150.281.14 |  $901,178.74 $488,089.25 68%) 0% $162,664.48
2E3801 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176.082.00 $25,878.46 $2,737.40 $23,141.08 $150,203.54 15% 359 $57.879.69
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP- $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB—44 $0.00 $0.00 $0.00 $0.00 $0.00 094 [ $0.00
2E3504 HAUL SOIL FROM SP-5B-42 TO SP-D4 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
" {2E3508 HAUL SOIL FROM SP-SB—42 TO SP-D6 $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $58,674.00 $14,231.11 $44,442.80 $241,824.00 2094 20% $48,415.55
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $73,057.87 $14,981.87 $58,076.00 $362,473.13 17% 28% $218,116.71
2E3509 SOIL BORROW (D9) FROM SP-58-42 $446,808.00 $187,327.55 $39,032.17 |  $147,305.38 $256,480.45 429 68%) $230,050.09
2E3S10 HAUL SOIL FROM SP-5B-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB—42 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-60 $262,362.00 $147,846.70 $26,110.35 |  $122,736.35 $114,515.30 100%) $139,825.65
CONFIDENT | ALEBORROW (SP-13AFROM SP-WS~17 $26,370.00 i21,677.48 $0.00 $21,577.48 s1025POL-EPAOQ1 _0003344557



DETAIL FOR PTD

JUNE, 1991
- - ‘ %OF |REPORIED| ESTIMATED |
' ‘ - - TOTALCOST PTD | ACTUAL ~ ACTUAL REMAINING |ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ‘ ESTIMATE || ACTUAL GOST | EQUIP CREDIT | CASH FLOW |/COST ESTIMATE| SPENT | COMPLETE} AT COMPLETION
2E3S515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3S18 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $50,527.87 $11,198.25 $39,329.62 $32,956.13 6194 100%] $37,516.38
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E3STE HAUL SHALE FROM SP-WS-07 TOSP-04 | _ $190,818.00 $165,832. 1,841.37 | $143,091.52 $24,985.11 879 100% $46,826.48
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $0.00 $29,466.81 ($15,098.81) 205% 100% ($16,894.81)
2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $200.81 $34,675.87 ($19,929.68) 233% 100% ($23,181.87)
2E3821 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $142.07 $31,708.25 ($10,707.32) 151%)| 100% ($12,442.25)
SP COVER PLACEMENT SUBTOTAL | $1,862,411.00 $826,916.61 $130,375.40 $696,541.21 $1,135,494.39 42%) 0% $730,704.16

— [2E3J0t— [HAUL SOIL FROM JP=SB=53 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 9% $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO DA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J05 HAUL SOIL FROM JP-SB~53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3.J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
— 263907 THAUL SOIL FROMIP=SB=64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0°00
2E3J08 HAUL SOIL FROM JP-5B~64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 09 0%, $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%)| $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 094) 0% $0.00
2E3J15 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 [ 094 $0.00
2E3J16 DELETED 1990 (JP=SB=54) $0.00 $0.00 $0.00 $0.00 $0.00 | 0% $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0] $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
JP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%, $0.00

[ 2E3 | COVER PLAGEMENT CATOTAL | $3,510,960.13 [| $1.887,.376.49 | $289,656.54 | $1,597,719.95 || $1,623,683.64 | 54 614 $893,368.62 |

CONTAM SOIL EXV

2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20.825.16 $68,830.48 $16,648.36 8494 90 $21,273.69
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 1009%) 100! $10,4563.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,800.00 $45,478.72 $10.246.14 $35,232.58 $121.28 1009 100% $10,367.42
NP CONTAMINATED SCIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.4PD - _ 94.28

QQ[\J F I D E NT,IAI:P—CS-27128131I33153 TO SP-OP-34 $162,633.00 4111,180.11 $22,157.89 $89,022.22 $51 ,452.!!:.J O L EE)AO 1 ..99033\15:6377)




DETAIL FOR PTD
JUNE, 1991
% OF |REPORTED] ESTIMATED |
. . 1 - TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS (D NO. WORK PACKAGE DESCRIPTION ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASH FLOW |ICOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4504 SP-C5-33 $0.00 $0.00 $0.00 $0.00 $0.00 0 [ $0.00
—[2E4805_____ |NO WORK PACKAGE ASSIGNED THISWBS# | $0.00 000  $0.00 $0.00 $0.00 | 0 $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5.917.38 $17,229.45 ($11.714.83) 2029 10094 ($8,940.45)
. §P CONTAMINATED SOIL SUBTOTAL |  $174,065.00 $134,326.94 $28,075.27 | $106,251.67 $39,738.06 iz 509 ($18.604.23)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
—(2E4102— HAUL CS FROMJP=CS=38/37 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00 |
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 094 $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
- JP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
[ 2E4 | CONTAMINATED SOIL CATOTAL]  $371,569.00 [|  $314,942.47 |  $69,480.91 |  $245,461.56 || $56,626.53 | 85%] 7% $23,490.05 |
HIGHWALL BECLAM
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77.961.04 1% 194 ($16,479.00)
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 [ 0% $0.00
NP HIGHWALL SUBTOTAL $0.00 $1,005.96 $190.14 $815.82 $140,223.04 0% 5% ($16,479.00)
|2E5901 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38%| 50%) $4,861.72
|2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39%) 50%) $15,897.74
T SPHIGHWALL SUBTOTAL|  $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38%) 44%) $20,759.46
[2E5d01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0w 0% $0.00
——{2E5402 SCALEJP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
[ 2E5 | HIGHWALLCATOTAL | $152,516.00 [ $59,327.23 | $190.14 [  $59,137.00 [ $234,417.77 | 394 40%] $4,280.46 |
EROSION CONTROL
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0w 0% $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% - $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0%} 0% $0.00
RIO MOQUINO AND NP DITGH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[2E8X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[2EsX02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
- ik - ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
il 266 [ EROSION CONTROL CATOTAL | $0.00 [] $0.00 | $0.00 | $0.00 [| $0.00 | 0] 0 $0.00 |
[2E I .-~ EARTHWORK TASK TOTAL | $14,707,228.61 || $8,894,233.62 | $1,712,48553 | $7,181.748.09 ]| $6.001.111.99 | 60%] 624]  $3.187.727.27 |
[UGENTRIES ABAN |
1251N01 |SEAL PW2/3 G ENTRY: NP SUBTOTAL - | $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 0% 1009 $0.00
P - -
CONFIDENT,IAI: P-13 ADIT I $0.00 || $0.00 | $0.00 | $0.00 [| $0.0. ,OL E.EAO1 99033463W|




DETAIL FOR PTD

JUNE, 1991
. - % OF | REPORTED ESTIMATED
o TOTAL COST PO - ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBSIDNO., - WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |ICOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251502 SEAL P-10 DECLINE $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
251503 COMPLETE 1990 (H-1 ADIT) $10,802.00 $734.25 $58.18 $676.07 $10,167.75 7% 100%) $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21 70% $23,878.81
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%; $0.00
SP UG ENTRIES ABANDON SUBTOTAL $67.542.00 $12,558.98 $68.18 $12,490.80 $54,983.02 19%) 37 $34,104.74
[2s1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 $0.00 $0.00 [ 0% $0.00
[2s1J02 SEAL JP-S5-46 ENTIRES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
[ 251 | UG ENTRIES ABANDONCATOTAL]  $67,542.00 [  $12,558.98 | $68.18 |  $12,490.80 [ $54,883.02 | 1894 3794 $34,104.74 |
PIT WATER
—[282Not COMPLETE 1990 (NP PIT) $141,666.00 $161,93547 $36.761.23 $125,174.24 {$20,269:47) 14 100" $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.68 | $104,418.68 ($34,235.26) 136%) 100%] ($12,033.68)
252J01 DISPOSE OF JP PIT WATER $181,404.00 $114,817.40 $36,615.44 $78,201.96 $66,586.60 63%) 50/ $8,650.08
252 . - PIT WATER CA TOTAL $416,990.00 $404,908.13 $97.113.25 | $307.794.88 §$12,081.87 97% 76 $13,117.16
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUG.) $2,947.00 $1.172.41 $0.00 $1,172.41 $1,774.59 4094 100%) $1,774.59
253501 DEMOLISH SP SURFACE STRUCTURES $57.896:00 $35,016.80 $38.05 $34,978.75 $22,879:20 60% 100%) $22,917.25
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $101.877.48 $3,621.74 $98,255.74 $13,108.52 89%] 95%] ($13,083.09)
283 SSDEMOLITION CATOTAL |  $175,829.00 $138,066.69 $3,659.79 | $134,406.90 $37,762.31 79%) 82 $11,608.75
S OM
284XY NOT ASSIGNED | $0.00 [] $0.00 | $0.00 | $0.00 | $0.00 [ 0% 0% $0.00 |
284 SS DECOM CA TOTAL | $0.00 {] $0.00 | $0.00 | $0.00 [| $0.00 | [T 0% $0.00 |
PERM STRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
255N02 CONSTRUCT PERMANENT FENGES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
[2s5501 CONSTRUCT PERMANENT ACCESS ROADS:SP| $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
|2s5502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
SP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
255J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
- - JPSTRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
{2s5J09 [CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 || $127.655.20 |  $1,725.04 |  $125,930.16 || $23,900.80 |  84% 84%4] $1,648.14 |
| ALLSTRUCTURES SUBTOTAL |  $151,565.00 ||  $127,656.20 | $1,725.04 | $125,930.16 || $23,909.80 | 8494 84%) $1,648.14 |
[ 255 | PERMANENT STRUCTURES CATOTAL]  $151,565.00 || $127,655.20 | $1,725.04 | $125930.16 ][ $23,909.80 | 84%] 84%] $1.648.14 |
[287- ] I STRUGTURES TASKTOTAL | $811,926.00 [| $683,189.00 ] $102566.26 | $580,622.74 ][ . $128,737.00 | Basg - T $60,478.79 |
ISEEDBEDS B i

CONFIDENTIALPAREBED&SEED NP FLAT AREAS I $0.00 [[ $0.00 | $0.00 | $0.00 ]| ”'OPOL-EPAO'] _0003347520__[
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] i ! TOTALTOST PTD —ACTUAL ACTUAL “HEMAINING . [ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION o "ESTIMATE__|| ACTUAL GOBT | EQUIP CREDIT | CASH FLOW {{COST ESTIMATE|. SPENT | COMPLETE | AT COMPLETION
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
‘%__ NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,017.00 $31,304.00 $0.00 $31,304.00 $23,613.00 57% 10094 $23,613.00
_ SP SEEDING SUBTOTAL $54,917.00 $31,304.00 $0.00 $31,304.00 $23,613.00 57% 100% $23,613.00
[2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 [] 0 $0.00
| 2R1 | SEEDING CASUBTOTAL | $54,017.00 || $31,304.00 | $0.00 | $31,304.00 ]| $23,613.00 | 579 1009 $23,813.00 |
[1RRIGATION
{2R2No1 |DELETED 1900 (IRRIGATION) | 0.00 [] $0.00 | $0.00 | $0.00 | $0.00 | 0% 0% $0.00 |
{2R2501 {DELETED 1900 (IRRIGATION) ] $0.00 [] $0.00 | $0.00 | $0.00 [] $0.00 | 0% o[ $0.00 |
[2R2Jo1 [DELETED 1980 (IRRIGATION) | $0.00 |[ $0.00 | $0.00 | $0.00 || $0.00 | 0% 0% $0.00 |
[ 2R2 | IRAIGATION CA SUBTOTAL | $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | ol 094 $0.00 |
]
[2R 1 REVEGETATION TASKTOTAL | - 35401700 [[ " $31,30400 [~~~ $0.00 [ $31,304.00 {{ $23,613.00 | 5794 10094 $23,613.00 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF
271801 TERRACING SP AREA: 18100 LF
2T1Jo1 TERRACING JP AREA : 29000 LF
2T1 [TERRACING CA SUBTOTAL
SPECIAL CASES
272501 CUT SP-SW-08 SLOPES - OAK CANYON
272J01 CUT JP-WS-01 SLOPES ~ GAVILAN
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES
2T2J04 CUT NORTH JP-W5-19 BENCHES
2T2No1 CUT JP-WO-01 BENCHES ~ RIO MOQUINO
272 [SPECIAL CASUBTOTAL - - L
leT [TERAACING/SPECIAL TASK 1 soo0]l - $0.00 1 " 30,00 $0.00 . $0.00 [ 0% 0o $0.00 |
P 2] CONSTRUCTION TOTAL | $18,070,866,61 [] $11,728,839.80 | '$1,823,010.17 | $9.005820.72 [ .- $8.446,120.10 | . 853

CONFIDENTIAL

POL-EPA01-0003348 . -

6790 " $3,364,332,96 |
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JUNE, 1991
‘ PYOT —ACTUAL ACTUAL
WBSIDNO. - |WORK PAGKAGE DESCRIFTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
POLMGMT
iP1LO1 PROJECT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $82,459.86 $0.00 $82,459.86
1P1LOTB $0.00 $0.00 $0.00
1P1L01C $0.00 $0.00 $0.00
1P1LO1D $0.00 $0.00 $0.00
[1P1 [POL MANAGEMENT GA TOTAL ] $82,459.86 | $0.00 | $82,459.86 |
AE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 [ENGINEERING CATOTAL - I $0.00 | $0.00 | $0.00 |
[P TPOLMANAGEMENT TASK TOTAL ] $82,459.86 | $0.00 | $82,459.86 |
GMC ]
1ciLo1 ENGINEERING SERVICES CONTRACT - PY90 $0.00 $0.00 $0.00
1tC1L01A ENGINEERING SERVICES CONTRACT =PY81 $165,601.59 $0.00 $165,601.59
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY90 $0.00 $0.00 $0.00
1C1LO5A ENVIRONMENTAL MONITORING: PY91 $95,650.96 $0.00 $95,650.96

INTERIM CMC -

1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[rc2 [INTERMCMC CATOTAL -~ -] $0.00 | $0.00 | $0.00 |
CONTINGENCY

1C3L01 MITIGATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 |
1cs [CO-OP AGREEMENT CONTINGENCY GATOTA| $0.00 | $0.00 | $0.00 |

CONF|DENT|AL JCONSTRUCTION MANAGEMENT TASK TOTAL | $261,257 55 | $0.00 | $261,252.55 | POL-EPAO1-OOO335O




DETAIL FOR PY91

CONFIDENTIAL]

JUNE, 1991
— — - £Yo1 ACTUAL— | ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION - ACTUAL COST | EQUIPCREDIT | TASH FLOW
I [MANAGEMENT TOTAL [ ssasmzar] $000] $343.712.47]
HHCG-ADMIN

2L1L01 COMPLETE 1990 (LCC G&A) | $0.00 | $0.00 | $0.00 |
2L1L02 DELETED 1990 (LCC MARGIN) | $0.00 | $0.00 | $0.00 |
[2L1 [LCCTOSTS CATOTAL ] $0.00 | $0.00 | $0.00 |
2L2L01 COMPLETE 1990 (LCC MOB. G8A) $0.00 $0.00 $0.00
2L2L02 LCC INSURANCE: INTERIM - PY90 $0.00 $0.00 $0.00
2L2L02A LCC INSURANCE: INTERIM - PY81 $108,711.00 $0.00 $108,711.00
22103 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00

[2c . [LCC ADMINISTRATION TASK TOTAL [ $108.711.00 | $0.00 | $108,711.00 |
MOBILIZATION

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
[2M1105  |COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $14,116.43 $28.62 $14,086.81
[2m1 [MOBILIZATION CA TOTAL | $14,115.43 | $28.62 | $14,086.81 |
LAND SURVEY

2M2NO1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $77.428.05 $1.008.86 $76,419.19
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00

$0.00 $0.00 $0.00

[2M2 [LAND SURVEY CATOTAL - I $77,428.05 | $1,008.86 | $76,419.19 |
[TRAINING

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PY90 $0.00 $0.00 $0.00
2M3L02A OPERATOR TRAINING: EARTHWORK - PY91 $18.740.20 $0.00 $18,740.20
{2mM3 [LCC TRAINING CATOTAL | $18,740.20 | $0.00 | $18,740.20 |
[ T T TMOBILIZATION TASK TOTAL - [ stiozsaes] —  $103748] °  $109248.20]

COMPLETE 1990 (NP HAUL ROADS) | $1.00 | $0.00 | $0.00 | POL-EPA01-0003351




DETAIL FOR PY91
JUNE, 1991
) £Y01 ACTUAL ACTUAL

WEBS IDNO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $483,746.45 $114,685.12 $369,061.33
2E1N03 COMPLETED 1880 (NP-PS-18) $103,312.19 $0.00 $103,312.19
2E1N04 COMPLETED 1980 (NP-PS-14) $59,766.41 $0.00 $59,766.41
2E1N05 COMPLETED 1990 (NP-PS-15) $53,134.27 $0.00 $53,134.27
2E1N06 COMPLETED 1980 (NP-PS-16) $46,910.41 $0.00 $46,910.41
2E1INO7 COMPLETE 1890 (SP-PS-01) $146,946.42 $0.00 $146,946.42
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2EIN10 HAUL TO NP PIT: NP-WT-10 $34,305.13 $7,136.563 $27,168.60
2EIN11 COMPLETE 1980 (NP-PS-13) $0.00 $0.00 $0.00
2EIN12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00

NP BACKFILLING SUBTOTAL - $928,121.28 | $121,821.65 $806,299.63
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 - $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $33,836.79 $0.00 $33,836.79
2E1503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $0.00 $46,888.00

SP BACKFILLING SUBTOTAL . $80,724.79 $0.00 $80,724.79
2E1J01 GONSTRUCT JP HAUL ROADS & RAMPS $2,894.25 §591.04 $2,303.21
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 ] $0.00 $0.00 $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP—-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP—41 . $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO—07 TO JP-OP—-41 $0.00 $0.00 $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E111 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1412 HAUL JP-WO=71 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP—42 $0.00 $0.00 $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00

- JP BACKFILLING SUBTOTAL - - $2,894.25 $591.04 $2,303.21

[2E1 [BACKFILLING CATOTAL | $1.011.74032]  $122.412.69 | $889,327.63 |
IDUMP SLOPING -
2E2N01 DELETED 1890 (NP-WO-01) $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $12,330.04 $2,255.93 $10,074.11
2E2N03 CUT NP-WS-03 SLOPES $15,851.29 $2,797.89 $13,053.40
2E2N04 COMPLETE 1990 (NP-WO-04) $4,847.78 $0.00 $4,847.78
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $2,440.85 $11,370.64
2E2N08 CUT NP-WM-12 SLOPES . $4,093.22 $907.31 $4,085.91
2E2N09 COMPLETE 1990 (NP-HW=25) $8,618.57 $0.00 $8,618.67

NP DUMP SLOPING SUBTGTAL $60,452.39 $8,401.88 $62,050.41

CONFIDENT | AL__ICoMPLETED 1990 (SP-WO-13AWG-10) $25.40( 30 $0.00 $25,406.30 POL-EPA01-0003352




DETAIL FOR PY91

JUNE, 1991
i #Y91 ACTUAL ACTUAL

WBS D NQ. 'WORK PACKAGE DESCRIRTION ACTUAL CQST | EQUIP CBEDIT CASH FLOW
2E2502 CUT SP-W5-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $274,411.81 $57,076.64 $217,335.17
2E2504 COMPLETE 1990 (SP-WO-14) $15,285.64 $0.00 $15,285.64
2E2505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS—18C/WT-19) $40,224.45 $0.00 $40,224.45
262507 COMPLETED 1990 (SP-WT—03) $12,352.80 $0.00 $12,352.80
2E2508 DELETED 1990 (SP-WT-05) $0.00 $0.00 $0.00
2E2500 COMPLETE 1990 (SP-WO-38) $738.76 $0.00 $738.76
2E2510 DELETED 1990 (SP-WS—06) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $13,474.35 $0.00 $13,474.35
262812 COMPLETED 1990 (SP-WM—12/WS-11) $6,323.55 $0.00 $6.323.65
2E2513 DELETED 1990 (SP-WT—15A/158) $0.00 $0.00 $0.00
2E2514 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $10,429.56 $0.00 $10,429.56
2E2516 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2517 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2518 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP] $1,380.88 $0.00 $1.380.88

SP DUMP SLOPING SBUBTOTAL i $400,037.10 $57,076.64 $342,960.46
2E2J01 CUT JP-WO-11 SLOPES ] $0.00 $0.00 $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 CUT JP-W5-17 SLOPES ‘ $0.00 $0.00 $0.00
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
[2E2J05  |{CUT JP-WO-72 SLOPES $000|  $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO—06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS—08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $207,311.35 $31,670.81 $175,640.54
2E2J15 CUT JP-WS-15A/16B SLOPES $40,626.67 $7,385.65 $33,241.02
262416 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP~WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS~19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP-WS-198 SLOPES $28,276.86 $4,800.46 $23,377.40
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO—66 SLOPES ) $64,762.06 $5.535.69 $49,226.37
2E2J26 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00

CUT JP-WGQ-18/668 SLOPES $42,61 57 $0.00 $42,611.67 _ _

CONFIF‘).;I::‘.[\JTIAL CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00 POL-EPA01-0003353




DETAIL FOR PY91

JUNE, 1991
PYO1 ACTUAL _ AGTUAL
WBSIDNO. - WORK PACKAGE DESCRIPTION . | ACTUAL COST | EQUIP OREDTY TASH FLOW
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00
2E2J31 DELETED 19980 (JP-WO-04A) $0.00 $0.00 $0.00
2E2J32 DELETED 1990 (JP-WO-04B) $0.00 $0.00 $0.00
2E2433 B 1990-(SP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 | ~ $0.00
JP DUMP SLOPING SUBTOTAL . $373,588.51 $49,491.61 $324,096.90
[2E2 [OUMP SLOPING CA TOTAL . [ $834,078.00 |  $114,970.23 | $710,107.77 |
——————(COVERPLACEMEN]
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $163,508.26 $0.00 $163,598.26
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TQ NP-D9 $0.00 $0.00 $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00
_  loe3Noe | HAUL SOIL FROM NP-SB—61 TO NP-D9 $0.00 $0.00 $0.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $56,864.56 $306.88 $56,557.68
2E3N08 HAUL SOIL FROM SP-DN~61 TO NP-D1 $105,927.15 $683.15 $105,244.00
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $73,631.74 $8,659.84 $64,971.80
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $143,728.68 $33,616.39 $110,112.27
2E3N11 HAUL $OIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 DELETED 1990 (NP-WS-31) : $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $25,939.30 $4,732.41 $21,206.89
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $11,382.07 $37,762.06
2E3N15 SHALE BORROW TO NP-D§ $96,573.44 $23,191.46 $73,381.98
2E3N16 HAUL SHALE FROM NP-W$-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
_ |2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $67,082.15 $14,588.74 $52,493.41
2E3N19 HAUL SHALE FROM NP-W$-03 TO NP-D2 $13.772.87 $3,131.57 $10,641.30
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $796,262.26 $100,292.51 $695,869.75
2E3S01 SOIL. BORROW SP-OP-35(SP-D1)FROM SP-SB $10,506.97 $0.00 $10,596.97
2E3S802 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB| $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D§ $0.00 $0.00 $0.00
2E3S06 HAUL SOIL FROM SP-SB—42 TO $P-D6 $0.00 $0.00 $0.00
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $57,935.69 $14,101.27 $43,834.42
2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $71,621.16 $14,746.28 $56,874.88
2E3S09 SOIL BORROW (D9) FROM SP-SB—42 $134,279.26 $28,053.47 $106,225.79
2E3810 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3811 SOIL BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00
2E3S12 SOIL BORROW (SP-D12) FROM SP-$B-43 $0.00 $0.00 $0.00
SOIL BORROW (SP-D1B) FROM SP-SB-50 $147,843.70 $25,110.35 $122,736.35
CONFIDENTIAL SHALE BORROW (SP-13A)FROM SP-WS-17 $21,67 '.46 $0.00 $21,577.46 POL'EPAO1 '0003354




DETAIL FOR PY91

JUNE, 1991
i i . . £Y91 ACTUAL ACTUAL

WBS ID NO. " |WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $50,527.87 $11,188.25 $39,320.62
2E3817 SHALE BORROW (SP-14) FROM SP-W5-07 $0.00 $0.00 $0.00
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $165,418.44 $21,841.37 $143,577.07
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $29,466.81 $0.00 $29,466.81
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $33,974.42 $0.00 $33,974.42
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $31,850.32 $142.07 $31,708.25

SP COVER PLACEMENT SUBTQTAL. - s $755,095.10 $115,193.08 $639,902.04
2E3J01 HAUL SOIL FROM JP-8B-53 TO D4 $0.00 $0.00 $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 | $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-5B-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 | $0.00 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 [ $0.00 $0.00
2E3J15 DELETED 1690 (JP-SB-54) $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-5B-54) $000|  $0.00 $0.00
2E3J17 DELETED 1980 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS~19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 . $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1980 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00

JP-COVER PLACEMENT SUBTOTAL R $0.00 $0.00 $0.00
|2E3 |COVER PLAGEMENT CA TOTAL | $1,551,357.36 |  $215,485.57 | $1,335,871.79 |
CONTAM SOIL EXV/|
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $88,925.10 . $20,825.16 $68,099.94
2E4NO1A NORTH RIO PAGUATE-EAST $45,481.17 $10,334.34 $35,146.83
2E4NO1B NORTH RIO PAGUATE-WEST $45,478.72 $10,246.14 $35,232.58

CONF|DENT|AL_ NP CONTAMINATED SOIL SUBTOTAL $179,884 39 $41,405.64 $138,479.35 POL-EPA01-0003355

|ecrov FM SP-CS-27/28/31/33/53 TO SP-OP-34 $13,471.38 $95.73 $13,375.65




DETAIL FOR PY91
JUNE, 1991
. - ) ) L CT ACTUAL ACTUAL'
WBS ID NO. _WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASHFLOW
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL - $13.471.38 $95.73 | $13,375.65
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP—41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL - $0.00 $0.00 $0.00
[2E4 CONTAMINATED SOIL CA TOTAL 1 .37 1.37 ] .
HIGHWALL BECLA
2E5N01 TRIM NP RIGHWALLS $1,005.96 $190.14 $815.82
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTGTAL i - $1,005.96 $190.14 $815.82
[2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
|2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E8J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
|2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
(265 [HIGHWALL CA TOTAL il $1,005.96 | $190.14 | $815.82 |
[EROSION CONTRO
2EBNO1 DELETED 1980 (EROSION ROCK) $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL - $0.00 $0.00 $0.00
[2Eex01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
{2E6X02 DELETED 1980 (PROCESS ROC| $0.00 $0.00 $0.00
AOCK SUBTOTAL.. -~ . - =" & .. $0.00 $0.00 $0.00
[2E6 [EROSION CONTHOL CA TOTAL | $0.00 | $0.00 | $0.00 |
26 IEARTHWORK TASKTOTAL | $3591538.01 ]  $40456000]  '$3.096,978,01 |
UG ENTRIES ABAN:
[251N01 |SEAL PW 273 UG ENTRY: NP SUBTOTAL -~ -] $0.00 | $0.00 | $0.00 |
CONFIDENTIAL ' POL-EPA01-0003356
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DETAIL FOR PY91

JUNE, 1991
FY9) ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST i EQUIPCBEDIT | CASH FLOW
251502 SEAL P-10 DECLINE $0.00 $0.00 $0.00
251503 COMPLETE 1990 (H-1 ADIT) $258.18 $58.18 $200.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL - $258.18 $58.18 $200.00
[2s1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00
[251J02 SEAL JP-85-46 ENTIRES $0.00 $0.00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL . $0.00 $0.00 $0.00
(281 UG ENTRIES ABANDON CATOTAL $258.18 | $58.18 | $200.00 |
[PITWATER
252No1 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252401 DISPOSE OF JP PIT WATER $14,046.55 $567.20 $13,479.35
2s2 PIT WATER CA TOTAL $14,046.55 $567.20 $13,479.35
[SURF STRUC DEM |
253N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00
2835017 | DEMOLISH SPSURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $1,067.16 $0.00 $1,057.16
253 55 DEMOLITION CATOTAL $1,057.16 $0.00 $1,057.16
[SURFSTRC DECD.
284XY NOT ASSIGNED 1 $0.00 | $0.00 | $0.00 |
254 SSDECOM CATOTAL 1 $0.00 | $0.00 | $0.00 |
PEBM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP| $0.00 $0.00 $0.00
285N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NEBTRUCTURES SUBTOTAL - $0.00 $0.00 $0.00
255501 CONSTRUGT PERMANENT AGGESS ROADS:SP $0.00 $0.00 $0.00
CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL L $0.00 $0.00 $0.00
[2s8J01 CONSTRUCGT PERMANENT AGCESS ROADS:SP $0.00 $0.00 $0.00
|285J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL = & -~ = ~$0.00 $0.00 $0.00
[2s5409 [CONSTRUCT PERMANENT FENCES: ALL AREA]  $47.838.86 | $685.77 | $47,153.09 |
[ALL STRUGTUBRES SUBTOTAL | $47.838.86 $685.77 | $47,153.09 |
285 [PERMANENT STRUCTURES CA TOTAL | $47,838.86 | $555.67 | $47,283.19 |
[28 = . JSTBUGTURES TASK TOTAL : ~ . -F - ses20075] $138105] $62018.70 ]

CONFIDENTIAL—]
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DETAIL FOR PY91
JUNE, 1991
: ‘ o ‘ B TR ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIFCREDIT | CASH FLOW
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL ) $0.00 $0.00 $0.00
[2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
{2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL: $0.00 $0.00 $0.00
[2r1 [SEEDING CA SUBTOTAL - | $0.00 | $0.00 | $0.00 |
[IRRIGATION |
{2R2No1 |DELETED 1890 (IRRIGATION) I $0.00 | $0.00 | $0.00 |
[2R2s01 [DELETED 1990 (IRRIGATION) I $0.00 | $0.00 | $0.00 |
[2R2J01 JDELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CASUBTOTAL ~ | $0.00 | $0.00 | $0.00 |
[2R .~ |REVEGETATION TASK TOTAL ] $0.00 | $0.00 | $0.00 |
TERBACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
2T1501 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 28000 LF $0.00 $0.00 $0.00
2T TERRACING CA SUBTOTAL: - $0.00 $0.00 $0.00
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
272401 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
2T2J02 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2NO1 CUT JP-WO-01 BENCHES - RIO MOQUINO $0.00 $0.00 $0.00
212 SPECIALCASUBTOTAL - - - - $0.00 $0.00 $0.00
2T I TERRACING/SPECIAL TASK ] T $0.00 |  $0.00] $0.00 |
2. - - -JCONSTRUCTION TOTAL | 53873783441 $40677853] . $3.376.954081]

CONFIDENTIAL POL-EPA01-0003358



wWP# DESCRIPTION REMARKS

1' 5.2 WORK PACKAGE DISCUSSION — — -
1P1L01 POL Project Management on-going;

1C1LO5A Environmental Monitoring on-going;

1C1LO1 Engineering/Consulting Services Landmark/Weston

[
subcontracts

managed by POL;

side pending
protore removal;

I 2M2NO1 Surveying on-going;
I 2M3L02 Operator Training on-going as
needed;
2E2502/03 Cut S. Paguate Slopes on-going thru
l 09/91
I 285J09 Site Fencing on-going in
Jackpile
area;
l 251504 Seal Vent Holes Two remaining in
Jackpile area;
. 251802 Seal P-10 Portal ) Pending building
dismantling;
l 283501 Demolish S. Paguate Buildings pending
scheduling by
Lcc, Inc.;
l 282J01 Dewater Jackpile Pit on-going for dust
control;
I 2E2J14 Slope JP-WO-11 small area on
east
2E4ANO1 Haul CS-23/24 to pit in-progress;
I 2E3N13 Shale to NP-D9 small area in NW
corner to be done
l later;
2E3S01 Soil to SP-D1 substantially
complete;
l 2E1J01 Jackpile Haul Roads on-going;
|
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5.2 WORK PACKAGE DISCUSSION (continued): ~ = = . -.:7

L LIII L

wp _# DESCRIPTION - | - REMARKS
complete;
l 2E2J24 Slope JP-WO-66 in-progress;
I 2E3S07 Soil from SP-SB-42 in-progress;
2E3S09 Soil to SP-D9 in-progress;
::1I————%HEHEE}——————Seil—tﬁ—SP-B18———————————————————————————cemp%eted;——————————————f
2E3s08 Soil to sSpP-D8 in-progress;
l 2E2J23 Slope JP-WS-19C in-progress;
CONFIDENTIAL - POL-EPA01-0003360



5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout

Il N EE B
i

WORK PACKAGE # DESCRIPTION
2E1IN10 NP-WT-10 to Pit Backfill

2E3N07 Topsoil NP-D4

2E3N1R Shale .borrow NFP-1)3
2E3N19 Shale Borrow NP-D2
2E3NQ2 Topsoil NP-D2
2E3S20 SP-WQ-38 shale cover
2E2N08 Cut slopes NP-WM-12

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

NONE for June, 1991
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5.4 CHANGE ORDER SUMMARY

NONE for June, 1991

@)
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5.5 PROJECT-TO~-DATE CLOSEOUT SUMMARY

A8 OF JUNE, 1951

- o

WORK
PACKAGE MONTH
:'—NIIMBER DESCRTPTION CL.OSED
212101 G & A (Mobilization) 2/90
2M1L05 Purchase Small Tools 2/90
2M1L.07 Recondition Jobsite 2/90
2M11.08 Set Up Shop Facilities 2/90
I 2M3L01 Operator Training (Mobilization) 2/90
2E1N11 Relocate NP-PS-13 to Pit 2/90
2E1N12 Cut Slopes NP-OP~19 2/90
l 2S1N01 Seal PW-2/3 Adit 2/90
251803 Seal H-1 Adit 2/90
251505 Plug Drill Holes 2/90
I 2S3N01 Demolish N. Paguate Structures 2/90
2E2S509 Cut SP-WO-38 Slopes 2/90
2E2504 Cut SP-WO-14 Slopes 2/90
2E1NO4 Haul NP-PS-14 to Pit 2/90
I 1C2L01 & 02 Interim CMC (Mobilization) 4/91
252N01 Dewater N. Paguate Pit 7/90
2M2NO1 Land Surveying-N. Paguate 7/90
I 2E1NO1 Build N. Paguate Haul Roads 11/90
1P1L01 RPM Office-l1st Year Plan 11/90
1C1L05 & 02B Environmental Monitoring—-1st Year Plan 11/90
I 1C1L01 CMC & Consulting Services-1st Year Plan 11/90
2L2L02 LCC Insurance-Interim Work 11/90
2L1LO01 ILCC G & A-1st Year Plan 11/90
252801 Dewater S. Paguate Pit 11/90
I 2E1NO3 NP-PS-18 to N. Paguate Pit 11/90
2E1NO5 NP-PS-15 to N. Paguate Pit 11/90
2E1NO6 NP-PS-16 to N. Paguate Pit 11/90
l 2E1NO7 SP-PS-01 to N. Paguate Pit 11/90
2E2N04 Slope NP-WO-04 11/90
2E2N09 Slope NP-HW-25 11/90
I 2E2501 Slope SP-WO-13A/WO-10 11/90
2E2506 Slope SP-WS-18C/WT-19 11/90
2E2S807 Slope SP-WT-03 11/90
2E2S811 Slope SP-WT-19A 11/90
I 2E28512 Slope SP-WM-12 11/90
2E2S815 Slope SP-WT-16/37 11/90
2E2S519 Misc. S. Paguate Sloping 11/90
I 2E4S07 Cleanup SP-CS-62/33 11/90
|
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6.1 PERFORMANCE MEASUREMENT DISCUSSION

Cash flows thru June, 1991 are running at 91% of the the 2nd Year Plan projections and 87% of
Project projections. Volume moved to-date is approximately 13.1 million cubic yards. Based upon
the volume moved to-date relative to the baseline volume/schedule, the Project is about 50 weeks
ahead of baseline. Shale/soil haul placement has progressed better-than-anticipated and the
proximity of soil sources to the destinations has had a positive schedule impact. It is expected that
the heavy earthmoving activities in the North and South Pagunate portions will be substantially
complete by the end of the 2nd Operating Year (November 30, 1991.)

--------u&-
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6.2 VARIANCE & VARIANCE EXPLAINATIONS

NONE for June, 1991
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7.0 APPENDIX A: SPECIAL REPORT/PLANS

1) Marvin Sarracino}
} Pueblo of Laguna
Victor Sarracino}

Monthly Inspection Report-June, 1991

2) Olsen to Kasper Memo-Health & Safety Audit Recommendations
3) Annual Health & Safety Audit-June, 1991
performed by Roy F. Weston Engineeing, Inc.

------ﬁ-u-k
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PUEBLO OF LAGUNA

P.0. BOX 194

Office of LAGUNA, NEW MEXICO 87028 (505) 243-7616

Reclamation Project Manager (505) 552-6654
(505) 552-6655

Date: July 8, 1991
To: Jim Olsen, Jr., P.E.- RPM

From: Victor A. Sarracino and Mirvin: Sarracrno
Reclamation Techmc1ans Iand II %;k

@)

The scrapers flmshed hauhng topsoil to SP- OP-35 and SP-WS-18C slope Hauhng of protore
continues within SP OP—34 \ Y

L
The trucks flmshed hauhng topsoil from SP- SB 42 to SP-PS-02, SP-WO- 38 and SP- WO 04. The
trucks then started hauling topsoil from SP SB-42 to SP-WO- 10 SP-WS-11, SP-WS-37, SP-WO-13,
SP-WM-12 and SP- CS 33. g ,

§
The dozers were Spht up sloping on NP-Dl JP-WS- 19 SP-DN 51, SP- SB-42 SP-WS- 18c and SP-
WS-37. Disking was in.process at SP- WO 10 SP-WO- 13 and SP-WM-12. The dozers took out the
culvert in the RIO Paguate
Weather Statlon is still runmng and will be replaced as soon as possrble fCoIlectron of data is still
in progess. Purchase of a new datalogger is pending until ‘wezhear from- Quahrnetrlcs A datalynx
representative is ready to help with the purchase of a new datalogger

[N ——

e ey ; L

—rmm

-/

. A

The air station results are pendmg from TMA/ Eberline due to transfer of contracts and purchase
orders. One pump has been repaired and the others are beitig- moved around This month the

pumps ran fairly well.

;’ ;x*

Gamma surveys continue to readr yelow: twice backgroun ine \buﬂdlngs and in the field.
Gamma survey was done for SP-OP-35.with an average ¢ of .11.1"micro r/hr with topsoil
.TMA\Eberline has not been out this month.™

The thickness of the shale cover on SP-WO-13 and SP-WO-10 averaged 12.7 inches per acre.
There has been no other shale covering this month.

The top soil cover on NP-D1 has an average thickness of 19.8 inches per acre and topsoil cover on
SP-OP-35 has an average thickness of 20.8 inches per acre, topsoil cover on SP-PS-02 has an
average thickness of 19.6 inches per acre and SP-CS-38 has an average thickness of 19.9 inches per
acre.. No other top soil thickness was checked this month.
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Inspection report for month of June cont.

The updating of Spreadsheets, Eberline results and other Inspection log entries are being
maintained in the computer as work progresses.

Special Case:

1. RGM-2 unit, calibration in progress.

xR/ pa |

¥+ Fa 92 14
JII YWOOUS / DDCIIIC,

2. S.D.W.A.: Safe Drinking Water Act, Attended Training Classes
to become certified water samplers. Tech.s both passed course.

3. EPA made visit to mine site.

4. Kip Paskewich is training JRP employees on putting out the

monthly Project Status Report.

FILE: INSPMV6.DOC
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Office of

PUEBLO OF LAGUNA

P.0. BOX 194
LAGUNA, NEW MEXICO 87026 (505) 243-7616

Reclamation Project Manager (505) 552-6654

Lo 1001 (505) 552-6655

@)

iV )
P :
Laguma, MM 87024 T
REF: Haa 1991 .
- \}
; i
Dear M.} i :
!’ i
! { .
Attachegd please Tind a ummqrv
. i - - 3 - i
Audit :Gpdumtec hy Jeff Slater of Hoy§
. i : ‘. ;
raview of tHeiry summary, the following
. i R
cugoestipns o %wrdlnq Mrr. Slater’'s hea
{ |
{ :
13 fwcplng adég iate {and accessiblel
5a$e‘y\@§*a§ed Ferardil.; siregssed
L \ p
- Yol . T,
2y HWater \ugs 1% the eld should be ke p \F
potential con’ 1@Jnatian. I diﬁcuareﬁﬁ_hl“
have Qé%fr“ud @ recommendation iﬁxgé@ﬁﬁ
/ - -
33 In EJ'CLlé&g,ai Lntaqur/f rx"” extin
necds to by wisd '(rQ:%'DLek\ S
\\ s, ,.mvw"")‘ )
a4 The auger attac : Jghp Peg .hmm Alruady has a
built in sately rom falling in the
event of a hydraul
a5 Initial radiation training was not conductsd by Landmark Reclama
tien as directed; this Office will prepare the program and
coordinate this training for all LCC smployees either in con-
junction with the first aid refresher or at a weekly satetvy meet-
iy
&) raquioment inspections are well documented and available;
7y Since OSHA does not have jurisdiction on-zite, the poster is not
deemnad necessary;
) e Material Data Safety Sheets (MSDS) are available in the LCC

Shop and it is suggested the employee’s be told about them at
a&n upcoming safety meetings
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19921 HEALTH & SAFETY AUDIT cont’'d

thece inszpections shouwld be documented and the information
3 b

1) Separation of the oxvgen and acetylene cylinders by either the

proper distance or & barrisr is neoded;

around grinders arse present;
1me at Lhe weekly meetings is

-1

Flease advise if you reguire any further information.

o HeHe Dlusen, Jro, FE
Feclamation Froisct Manager

FILE: RPM2LCC.DOC

@)
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BOY F. WESTON, INC

6501 AMERICA'S PARKWAY, N.E.
SUITE 800

ALBUQUERQUE, NEW MEXICO 87110
505-884-5050

MANAGERS DESIGNERS/CONSULTANTS FAX: 505-884-5388

June 14, 1991

James H. Olsen, P.E.
Reclamation Project Manager
Fueblo of Laguna

P.O.Bex 184

C

®)

Laguna, NM 87026
RE: Annual Health and Safety Audit

Dear Jim:

As a result of the recent audit performed on May 29, 1991, the following document was produced
to identify the findings. In general the findings of the audit were favorable. There are a few specific

NFIDENTIAL

items that require attention but can easily be corrected.

As previously discussed, we are also providing a copy of the present Health and Safety Plan with
comments and recommended changes for your information.

If there are any questions or concerns as a result of this document, please do not hesitate to
contact me or Jeff Slater. )

Sincerely,
RQOY F. WESTON, INC.

/7/,%/7'%“

Michaei J. Bone, P.E.
Chief Design Engineer
/jem

Attachment

jackpile

o POL-EPA01-0003371



PUEBLO OF LAGUNA

JACKPILE RECLAMATION PROJECT

ANNUAL HEALTH AND SAFETY AUDIT

This audit was initially designed to insure compliance with the Health and Safety Plan. However, it
was recognized that the Health and Safety Plan required an update to reflect a more realistic
picture of the actual site activities. Therefore, the focus of the audit was shifted to insure both
compliance with OSHA regulations and that an acceptable Health and Safety Program was in
place and being observed. With that in mind please review these comments and make the
necessary corrections where you feel it is appropriate.

It is Weston's opinion that the project site falls under the authority of 23 CFR 1926, the construction
standards for site activities. It is also believed that the maintenance shop would fall under the
authority of 23 CFR 1910, the general industry standards. This is not really a significant discovery,
as many of the overlapping regulations are very similar. However, there are differences which wiil
be stated if encountered. '

General Comments

In general, the health and safety program for the construction operations at the Jackpile
Reclamation Project is operating in good condition. The primary objective of the audit was to
identify any procedure or action that could endanger the health and safety of the site personnel.
There were no major problems identified in this area. In fact, there was an acceptable safety
system in place for every operation. The attention to detail was impressive when it concerned
health and safety . It was also evident that personnel were encouraged by management to be safe,
as well as productive.

The second audit objective was to ensure compliance with OSHA regulations. Although it is
questionable whether OSHA has jurisdiction on the Pueblo of Laguna, following a majority of the
OSHA regulations is recommended. Of the violations noted during the audit, none were found to
be serious. However, if OSHA were to actually perform an onsite audit, they would identify some
violations and possibly assess a fine.

Specific Comments

Prior to identifying the specific problems encountered, the positive findings of the audit should be
mentioned. The weekly safety meetings seem to be designed to air out any safety problems.
These meetings are very essential to keeping personnel alerted to safety and the importance of it. |
also appreciated the candidness of the interviewees. In most audits the person being interviewed
assumes a defensive posture. The information | received was accurate and was provided without
hesitation. This allowed for a straight forward audit report which hopefully will enable an already
strong safety program to be stronger.

1) The area of most concern from an OSHA perspective is the lack of documentation. The
attitude of OSHA is that if there is no documentation, it didn't happen.

Recommendation: Specific components of the documentation issue refer to any activity or
equipment that requires an inspection. A few examples are: heavy equipment inspections
and personnel training, crane inspections, general training, audits, emergency equipment
inspections, understood standards procedures and programs, and monitoring. These
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should all be documented and kept on site so.that any interested party will see that the
safety program is established and being implemented.

2) The water jugs are placed along the ground allowing potentially contaminated dirt to
collect on the spout.

Recommendation: If possible, a stand should be constructed and cups provided. This
would keep the spout off the ground and provide site personnel with clean drinking water
and prevent an unlikely exposure.

annually. These inspections must be documented.

Recommendation: The monthly inspections may be performed by anyone. | would
suggest that one person be designated to perform all inspections and keep a log. The
annual inspections must be done by a fire extinguisher company. Thay will tag it
indicating that the inspection was done. Safety Flare is a store in Albuquerque that has
mobile service. | believe R.J. told me this was being done. Again the documentation is
important.

4) The drilling attachment was not lowered when it was not in use.

I 3) Fire extinguishers need to be visually inspected monthly and discharged and recharged

1

Recommendation: The backhoe drill attachment should be lowered when it is not in use so
that if a hydraulic line breaks, nearby personnel will not be struck by it.

5) The initial radiation training program was not followed as well as it should.

Recommendation: A formal training program for site personnel should be developed,
performed and documented to insure that personnel are aware of the hazards under "right
to know."

documented in any way.

Recommendation: Utilize the forms currently in use for repair orders to document
inspections. An inspection checklist can be developed which could be kept on the
equipment or it could be filed.

7 The OSHA poster which may be found in Attachment 11 of the Health and Safety Plan is
not posted.

Recommendation: The poster must be posted where empioyees commonly find
information. My suggestion would be to post it in the employee lunch room.

8) Material Safety Data Sheets (MSDS) were not available for all potentially hazardous
products. '

Recommendation: There were only a few products that did not have MSDS. Obtain the
MSDS for gasoline and the other products and insure that employees know where to find
them.

9) Inspection of the overhead crane was performed initially and is scheduled again after 24
months. OSHA states that periodic inspections are 1 to 12 months. There are also details
given as to the inspection criteria in 1910.179 (j)(3). The load testing is the most important

I 6) The equipment inspections are done by both the operator and R.J. However, they are not
n
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The welding gasses were stored approximately 6' apart.

Recommendation: The standard for storage of oxygen and acetylene cylinder not
mounted on a cart for use must be separated by at least 20' or by a noncombustible
barrier at least §' high and with a fire resistance rating of one half hour or greater, as stated
in 29 CFR 1910.253 (b)(4)(jii).

One worker was noted not wearing safety glasses while using the grinder in the shop.

Recommendation: For grinding operations, safety glasses should be provided and worn.
In addition, notices should be posted to indicate that safety glasses are required.
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